

 Edit all  Copy link

✕

43XM80-1 • De-couple & Disconnect new motor and move frc

TA Event *

SPCo 2022 SP

Area *

PE

Notification Groups *

Al-Anazi, Homoud M

Al-Anazi, Bassam H

Ahmad, Tariq T

Azizi, Deni F

Equipment Tag # *

43XM80-1

System Name *

43

Brief Description *

43XM80-1 • De-couple & Disconnect new motor and move from U43 to U42 ground level for root cause analysis. • Transport old motor from TBL yard and preform overhauling & electrical test by SIEMENS. • Install motor and coupling with gearbox 43XM80-1 • De-co

Operations Approval

Yes

Meets TA Criteria

No

DWR/CMF

Select an option

Estimated

No

TA Approval

No

DWR Status

Submitted

Scheduled In Worklist

No

Execution Status

Complete (P6)

Estimated Cost

\$15,000

Additional Comments:

